
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #8 

 

Week of June 8: 

• The Contractor finished the road core dirt removal between Jewell and Jefferson and 

completed a portion between Jefferson and Madison. 

• The Contractor installed new storm inlets and storm pipe in the Woodburn Street 

intersection. 

• The Contractor reconstructed the sanitary sewer main from Jewell to Jefferson. 

• The Contractor finished reconstructing water and sewer services from Doughty to 

Woodburn and began reconstructing services between Woodburn and Jewell. 

• The Contractor transitioned the homes between Jewell and Monroe (north end of the 

project) to the temporary water system. 

• The Contractor removed old sidewalk between Doughty and Woodburn. 

Week of June 15: 

• The Contractor will complete road core dirt removal between Jefferson and Madison. 

• The Contractor will begin pavement removal between Madison and Monroe. 

• The Contractor plans to reconstruct the sanitary sewer main from Jefferson to Madison. 

• The Contractor plans to reconstruct the water main from Jewell to Jefferson. 

• The Contractor plans to install storm sewer from Woodburn to Jewell. 

• The Contractor plans to bring in a third crew to help with water and sewer service 

reconstruction. 

• Once water services have been reconstructed up to Jewell Ave, the homes from 

Doughty to Jewell will be switched off the temporary water system to their permanent 

services. Your water may be temporarily shut off off while this transition takes place. 

• The Contractor plans to remove old sidewalk from Woodburn to Jewell, and will set up 

for new sidewalk and roadway pavement between Doughty and Woodburn. 

Project Notes: 

• The Contractor does not plan to work Saturday, June 12. 

o The Contractor may work Saturdays in June to help stay on schedule and hit 

planned construction deadlines. We will do our best to include which Saturdays 

they will be working with this weekly update. 

• Thank you to everyone along the project for your continued attention to project safety 

in the work zone. 
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Temporary Water System: 

• If you have any kind of issue with your water service, now or at any time during the 

project, please contact Rob Coughlin right away (contact info below). Some residents 

have the Contractor’s phone number. Please feel free to call the Contractor as well. 

• **Residents currently connected to temporary water service are encouraged to let 

their water run briefly before using it, especially during warm and sunny weather. 

Temporary water lines may warm up when exposed to direct sunlight, which can cause 

the water from the faucet to be unexpectedly hot when you first turn it on. Running 

the water for a short time will help clear the warmed water from the line and bring in 

cooler water.** 

• Reminders for working around a temporary water line: 

o The temporary water system will be a 2-inch pipe in the boulevard and service 

branches will be a smaller diameter hose connection to the house.  

o PLEASE DO NOT touch or attempt to move the temporary water lines.  

o PLEASE DO NOT mow over the temporary water line. 

o The Contractor will berm the water lines at each driveway so residents can 

access their driveway. It’s OK to drive over the bermed water line.  

 

Contact 

Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 

or rob.coughlin@bolton-menk.com with any questions. 

 

 


