
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #16 
 
Week of August 3rd 

 PHASE 1: The Contractor installed water and sewer services between Madison Street 
and Monroe Street. All homes within the Phase 1 area have been reconnected to the 
new water main. 

 PHASE 1: The Contractor continued to bring in rock to compact for the new roadway up 
to Madison Street. 

 PHASE 1: The Contractor began pouring new curb & gutter between Woodburn Street 
and Jeferson Street. 

 PHASE 1: The Contractor began pouring new sidewalk between Woodburn Street and 
Jefferson Avenue. 

 PHASE 1: The Contractor graded for new sidewalks up to Monroe Street. 
 PHASE 2: The Contractor installed water and sewer services between Walnut Street and 

Doughty Street. 

Week of August 10th 
 PHASE 1: The Contractor plans to continue grading the new roadway to Monroe Street.  
 PHASE 1: The Contractor continued grading for sidewalk between Jefferson Street and 

Monroe Street. 
 PHASE 1: Utility workers will be on the project between Doughty Street and Woodburn 

Street to move cables out of the way of the new sidewalk (in the ROW). 
 PHASE 2: The Contractor plans to install water and sewer services between Chestnut 

Street and Walnut Street. 
 PHASE 2: The Contractor reconstructed the watermain between Lyon Avenue and 

Chestnut Street. All new watermain has now been installed for the project. 
 PHASE 2: There will be a temporary shut-down of the water system between Lyon 

Avenue and Chestnut Street, to allow the Contractor to reconnect to the existing water 
main. The shut-down is expected to last about 2-3 hours. 

Project Notes: 
 The Contractor will not be working on Saturday, August 8th.  
 Please be mindful of your speed in work zones (specifically the Monroe Street 

intersection). This is for the safety of everyone in a work zone. 
 

SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 
 

 



NORTH GARDEN STREET RECONSTRUCTION PROJECT UPDATE #16 
Date: August 7, 2026 
 

 

 

General Guidance for New Concrete: 
 We are asking that you refrain from driving on new concrete (including curb, driveways, 

and sidewalk) for seven (7) days (August 12th). This is intentionally conservative. We 
recognize that this creates an inconvenience, but please bear with the process. If you 
have a concern regarding driveway access, please contact Rob Coughlin (contact info 
below). 

Future Construction at Monroe Street: 
 Full closure of the Monroe Street and North Garden Street intersection is expected to 

take place near the end of August. The closure could last 10-14 days. 
 The intersection closure was included in the project planning. A detour will be 

established for the truck traffic. 
 The City plans to provide additional notice to the immediate neighborhood once more 

details are known. 

Tree Removals: 
 Please reach out to Bruce Wallerich with Lake City Public Works at (651) 380-7774 if you 

would like to request a certain tree species to be replanted in the boulevard in front of 
your house. The City is preparing for a tree order later this summer for fall planting. 

 Stump removals – some stumps are more difficult to remove due to size or location, but 
all stumps in the boulevard are planned to be removed. 

Temporary Water System: 
 If you have any kind of issue with your water service, now or at any time during the 

project, please contact Rob Coughlin right away (contact info below).  

 
CONTACT 
Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 
or rob.coughlin@bolton-menk.com with any questions. 
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