
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #17 
 
Week of August 10th 

 PHASE 1: The Contractor continued pouring new concrete curb & gutter and new 
concrete sidewalk from Doughty Street to Jefferson Street. 

 PHASE 1: The Contractor began pouring new driveway aprons and carriage walks 
between Doughty Street and Jefferson Street. 

 PHASE 1: The Contractor began bringing in rock and sand and grading for the new 
roadway between Madison Street and Monroe Street. 

 PHASE 1: The Contractor graded for new sidewalks up to Monroe Street. 
 PHASE 2: The Contractor installed new watermain between Lyon Avenue and Chestnut 

Street, and reconnected to the existing watermain at Lyon Avenue. 
 PHASE 2: The Contractor installed new water & sewer services between Walnut Street & 

Doughty Street and began installing them between Chestnut Street & Walnut Street. 

Week of August 17th 
 PHASE 1: The Contractor will completely close the Monroe Street intersection Monday 

(8/17) in order to make multiple underground utility connections. It is expected this 
closure will last approximately two weeks. See the section on Monroe Street 
Construction on the next page for more information. 

 PHASE 1: The Contractor plans to continue grading the new roadway to Monroe Street.  
 PHASE 2: The Contractor plans to continue installing water and sewer services between 

Lyon Avenue and Chestnut Street. 
 PHASE 2: The Contractor plans to bring in rock and sand and grade for the new roadway 

between Walnut Street and Doughty Street. 

Project Notes: 
 The Contractor will not be working on Saturday, August 15th.  
 Please do not park personal vehicles along the new roadway during the work week. 

We understand that as the new roadway is built, vehicle access becomes more 
convenient. However, this is still an active construction site, with large construction 
vehicles moving about the project. Personal vehicles are free to park along North 
Garden Street on weekends, but please have them removed by 6:00 am Monday. Thank 
you for your understanding. 

 Please be mindful of your speed in work zones (specifically the Monroe Street 
intersection). This is for the safety of everyone. 
 

SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 
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General Guidance for New Concrete: 
 We are asking that you refrain from driving on new concrete (including curb & gutter, 

driveways, and sidewalks) for seven (7) days. We recognize that this creates an 
inconvenience, but please bear with the process. If you have a concern regarding 
driveway access, please contact Rob Coughlin (contact info below). 

Monroe Street Intersection Construction: 
 The Monroe Street intersection will be completely closed for approximately two weeks 

beginning Monday, August 17th at 7:00am. 
 The intersection closure was included in the project planning. Signage for the closure 

and detour route will be in place Monday morning. 
 We recognize this also creates an inconvenience and thank you for your cooperation 

and understanding throughout the process. 
 Information about the duration of the closure will be updated weekly and included in 

this newsletter, as well as posted on the City’s website for the project. For any questions 
or concerns about this closure, please contact Rob Coughlin (contact info below). 

Tree Removals: 
 Please reach out to Bruce Wallerich with Lake City Public Works at (651) 380-7774 if you 

would like to request a certain tree species to be replanted in the boulevard in front of 
your house. The City is preparing for a tree order later this summer for fall planting. 

 Stump removals – some stumps are more difficult to remove due to size or location, but 
all stumps in the boulevard are planned to be removed. 

Temporary Water System: 
 If you have any kind of issue with your water service, now or at any time during the 

project, please contact Rob Coughlin right away (contact info below).  

 
CONTACT 
Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 
or rob.coughlin@bolton-menk.com with any questions. 
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