
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #18 
 
Week of August 17th 

 PHASE 1: The Contractor closed the Monroe Street intersection and began work on 
utility reconnections. 

 PHASE 1: The Contractor continued building the new roadway between Madison Street 
and Monroe Street. 

 PHASE 1: The Contractor continued pouring new concrete curb & gutter and new 
concrete sidewalk up to Madison Street. 

 PHASE 2: The Contractor began grading for the new roadway between Walnut Street 
and Doughty Street. 

 PHASE 2: The Contractor began installing storm sewer pipe and structures at the Walnut 
intersection. 

Week of August 24th 
 PHASE 1: The Contractor will continue to work in the Monroe Street intersection. This 

intersection is expected to be completely closed for another week. See the section on 
Monroe Street Construction on the next page for more information. 

 PHASE 1: The Contractor plans to continue grading the new roadway up to Monroe 
Street. 

 PHASE 1: The Contractor plans to continue pouring concrete for new driveway aprons, 
curb & gutter, and sidewalks between Doughty Street and Madison Street. 

 PHASE 2: The Contractor plans to install water and sewer services between Lyon Avenue 
and Chestnut Street. 

 PHASE 2: The Contractor plans to continue installing storm sewer pipe and structures 
from Chestnut Street to Walnut Street, and Walnut Street to Doughty Street. 

Project Notes: 
 The Contractor will not be working on Saturday, August 22nd.  
 Please do not park personal vehicles along the new roadway during the work week. A 

friendly reminder that this is still an active construction site, with large construction 
vehicles moving about the project. Personal vehicles are free to park along North 
Garden Street on weekends, but please have them removed by 6:00 am Monday. Thank 
you for your understanding. 

 Please be mindful of your speed in work zones (specifically the Monroe Street 
intersection). This is for the safety of everyone. 
 

SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 
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General Guidance for New Concrete: 
 We are asking that you refrain from driving on new concrete (including curb & gutter, 

driveways, and sidewalks) for seven (7) days. We recognize that this creates an 
inconvenience, but please bear with the process. If you have a concern regarding 
driveway access, please contact Rob Coughlin (contact info below). 

Monroe Street Intersection Construction: 
 The Monroe Street intersection was closed starting August 17th and will be completely 

closed for at least another week. 
 We recognize this also creates an inconvenience and thank you for your cooperation 

and understanding throughout the process. 
 Information about the duration of the closure will be included in this newsletter, as well 

as posted on the City’s website for the project. For any questions or concerns about this 
closure, please contact Rob Coughlin (contact info below). 

Tree Removals: 
 Please reach out to Bruce Wallerich with Lake City Public Works at (651) 380-7774 if you 

would like to request a certain tree species to be replanted in the boulevard in front of 
your house. The City is preparing for a tree order later this summer for fall planting. 

 Stump removals – some stumps are more difficult to remove due to size or location, but 
all stumps in the boulevard are planned to be removed. 

Temporary Water System: 
 If you have any kind of issue with your water service, now or at any time during the 

project, please contact Rob Coughlin right away (contact info below).  

 
CONTACT 
Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 
or rob.coughlin@bolton-menk.com with any questions. 
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