
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #19 
Week of August 24th 

 PHASE 1: The Contractor continued working on utilities in the Monroe Street 
intersection. The sanitary sewer has been reconnected and the bypass has been 
removed. 

 PHASE 2: The Contractor continued grading for the new roadway between Walnut 
Street and Doughty Street. 

 PHASE 2: The Contractor continued installing storm sewer pipe and structures at the 
Walnut intersection. 

 PHASE 2: The Contractor completed installing water and sewer services between Lyon 
Avenue and Chestnut Street. 

Week of August 31st 
 PHASE 1: The Contractor will continue to work in the Monroe Street intersection. This 

intersection is expected to be completely closed for another week. See the section on 
Monroe Street Construction on the next page for more information. 

 PHASE 1: The Contractor plans to pour concrete for curb & gutter at the Monroe Street 
intersection. 

 PHASE 2: The Contractor plans to continue installing storm sewer pipe and structures 
from Chestnut Street to Walnut Street, and Walnut Street to Doughty Street. 

 PHASE 2: The Contractor plans to continue grading the new roadway from Doughty 
Street to Walnut Street. 

Project Notes: 
 Thank you to all residents on the project for your patience and understanding 

throughout the construction process. We understand construction can be disruptive to 
your daily lives. It was originally thought this project would take two years to build, but 
the Contractor committed during the bidding process to complete it in one season. The 
Contractor has been working hard to maintain the planned project schedule and is 
currently ahead of target. We kindly ask for your continued patience as we get closer to 
project completion. 

 Please do not park personal vehicles along the new roadway during the work week. 
Personal vehicles are free to park along North Garden Street on weekends, but please have 
them removed by 6:00 am Monday. 

 Please be mindful of your speed in work zones. This is for the safety of everyone. 
 The Contractor will not be working on Saturday, August 29th.  

 
SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 
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General Guidance for New Concrete: 
 We are asking that you refrain from driving on new concrete (including curb & gutter, 

driveways, and sidewalks) for seven (7) days. We recognize that this creates an 
inconvenience, but please bear with the process. If you have a concern regarding 
driveway access, please contact Rob Coughlin (contact info below). 

Monroe Street Intersection Construction: 
 The Monroe Street intersection was closed on August 17th and will be completely closed 

for another week. Thank you for your cooperation and understanding throughout this 
process. 

 Information about the duration of the closure will be included in this weekly newsletter, 
as well as posted on the City’s project website. For any questions or concerns about this 
closure, please contact Rob Coughlin (contact info below). 

Boulevard Tree Planting: 
 Please reach out to Bruce Wallerich with Lake City Public Works at (651) 380-7774 if you 

would like to request a certain tree species to be replanted in the boulevard in front of 
your house. The City is preparing a tree order for fall planting. 

 Stump removals – some stumps are more difficult to remove due to size or location, but 
all stumps in the boulevard are planned to be removed. 

Water Services: 
 If you have any kind of issue with your water service, now or at any time during the 

project, please contact Rob Coughlin right away (contact info below).  

 
CONTACT 
Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 
or rob.coughlin@bolton-menk.com with any questions. 
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