
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #20 

Week of August 31st 

• PHASE 1: The Contractor finished underground utility work and poured curb & gutter at 

the Monroe Street intersection. 

• PHASE 2: The Contractor graded for the new roadway between Walnut Street and 

Doughty Street and began building up the new roadway between Lyon Avenue and 

Walnut Street. 

• PHASE 2: The Contractor completed installing new storm sewer pipe and structures on 

the project. 

Week of September 7th 

• PHASE 1: This Monroe Street intersection is planned to be re-opened Wednesday, 

September 9th. It will remain closed until then. See the section on Monroe Street 

Intersection Construction on the next page for more information. 

• PHASE 2: The Contractor plans to continue pouring concrete for new C&G, sidewalk, and 

driveways. 

• PHASE 2: The Contractor plans to continue building up and grading the new roadway 

from Lyon Avenue to Walnut Street. 

Project Notes: 

• Thank you to all residents on the project for your patience and understanding 

throughout the construction process! We understand construction can be disruptive to 

your daily lives. It was originally thought this project would take two years to build, but 

the Contractor committed during the bidding process to complete it in one season. They 

have been working hard to maintain the planned project schedule and are currently 

ahead of target. We kindly ask for your continued patience as we get closer to project 

completion. 

• Please do not park personal vehicles along the new roadway during the work week. 

Personal vehicles are free to park along North Garden Street on weekends, but please have 

them removed by 6:00 am Monday. 

• Please be mindful of your speed in work zones. This is for the safety of everyone. 

• The Contractor will not be working on Saturday (9/5) 

• The Contractor will not be working Labor Day (Monday, 9/7)  

 

 

SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 

 

 



NORTH GARDEN STREET RECONSTRUCTION PROJECT - UPDATE #20 

Date: September 4, 2026 

 

 

 

General Guidance for New Concrete: 

• We are asking that you refrain from driving on new concrete (including curb & gutter, 

driveways, and sidewalks) for seven (7) days. We recognize that this creates an 

inconvenience, but please bear with the process. 

• Please do not remove the yellow safety ribbon placed around newly poured concrete. 

The Contractor will remove the ribbon once it is ready to be used. If you have a concern 

regarding driveway access, please contact Rob Coughlin (contact info below). 

Monroe Street Intersection Construction: 

• The Monroe Street intersection was closed on August 17th and is planned to be re-

opened Wednesday, September 9th. All underground work is complete for the 

intersection. Thank you for your cooperation throughout the process. 

• This intersection will be closed once again in the near future for the Contractor to put 

new asphalt pavement back in place. We will provide specific dates for the closure in 

this newsletter once they are known. 

Boulevard Tree Planting: 

• New boulevard trees will be planted in the coming weeks. 

• Stump removals – some stumps are more difficult to remove due to size or location, but 

all stumps in the boulevard are planned to be removed. 

Water Services: 

• If you have any kind of issue with your water service, now or at any time during the 

project, please contact Rob Coughlin right away (contact info below).  

 

CONTACT 

Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 

or rob.coughlin@bolton-menk.com with any questions. 
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