
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #23 
 
Week of September 14th 

 The Contractor began final grading of the new roadway to prepare for blacktop 
pavement. 

 The Contractor began closing portions of the roadway and intersections to prepare for 
blacktop pavement. See the project notes below for more information. 

 The Contractor continued pouring concrete for new sidewalks and driveways.  
 The Contractor began placing topsoil in the boulevards. See the section on boulevard 

restoration on the next page for more information. 

Week of September 21st 
 The Contractor plans to begin blacktop paving. See the project notes below for more 

information. 
 The Contractor plans to continue final grading of the new roadway. 
 The Contractor plans to continue pouring concrete for new sidewalks and driveways. 
 The Contractor plans to continue grading and placing topsoil in the boulevards. See the 

section on boulevard restoration on the next page for more information. 

 
Project Notes: 

 Starting this week, all intersections along project will be closed except for the Doughty 
Street intersection. Access to homes along the project (and through-traffic) will be 
directed to the Doughty Street intersection while the Contractor prepares for and 
completes the blacktop paving process. See the section on blacktop paving on the next 
page for more information. 

 Please continue to not park personal vehicles along the roadway during the workweek. 
 Please be mindful of your speed in work zones. This is for the safety of everyone. 
 The Contractor will not be working on Saturday (9/19). 
 Thank you to all residents on the project for your patience and understanding 

throughout the construction process! We understand construction can be disruptive to 
your daily lives. It was originally thought this project would take two years to build, but the 
Contractor committed during the bidding process to complete it in one season. They have 
been working hard to maintain the planned project schedule and are currently ahead of 
target. We kindly ask for your continued patience as we get closer to project completion. 

 
SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 

 



NORTH GARDEN STREET RECONSTRUCTION PROJECT - UPDATE #23 
Date: September 18, 2026 
 

 

 

Blacktop Paving: 
 The Contractor has begun final grading of the roadway to prepare for paving the new 

blacktop surface. This process includes using heavy equipment to ensure the gravel base 
reaches a specific grade.  

 Once this process is complete, vehicles will not be allowed to drive on the roadway 
until paving is complete. The Contractor has begun placing barricades in front of these 
areas and blocking off intersections. During this phase of Construction, all local and 
through-traffic will be routed through the Doughty Street intersection. 

 Residents will need to park on a side street or elsewhere until paving is complete. Please 
continue to utilize alleys on blocks that have them. For any questions, please reach out 
to Rob Coughlin (contact info below). 

 
Boulevard Restoration: 

 City staff have begun preparing for new boulevard tree planting. You may see wooden 
stakes placed in the boulevard in front of your home this week or in the coming week(s). 
The stakes are to mark the locations of new trees. 

 The Contractor will continue to add topsoil to the boulevard in the coming weeks. 
Boulevard restoration is a lengthy process and will include multiple placements of soil, 
compaction, and grading before the boulevard areas are ready for new grass (in the 
form of sod) to be placed. Please have patience as the Contractor completes this process.  

 Stump removals – all stumps in the boulevard are planned to be removed. 
 

General Guidance for New Concrete: 
 We are asking that you refrain from driving on new concrete (including curb & gutter, 

driveways, and sidewalks) for seven (7) days.  
 Please do not remove the yellow safety ribbon placed around newly poured concrete. 

The Contractor will remove the ribbon once the concrete is fully cured and ready to be 
used. If you have a concern regarding driveway access, please contact Rob Coughlin 
(contact info below). 

 
Water Services: 

 If you have any kind of issue with your water service, now or at any time during the 
project, please contact Rob Coughlin right away (contact info below).  

 
CONTACT 
Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 
or rob.coughlin@bolton-menk.com with any questions. 
 


