
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #24 
 
Week of September 21st 

 The Contractor began blacktop paving for the new street across the entire project. 
 The Contractor continued pouring concrete for new sidewalks, carriage walks, and 

driveways. 
 The Contractor continued grading and placing topsoil in the boulevards. 
 Lake City Public Works continued planting new trees in the boulevard. 

Week of September 28th 
 The Contractor plans to continue blacktop paving for the new street. 
 The Contractor plans to open the Monroe Street intersection to traffic beginning this 

weekend. See project notes below for more information. 
 The Contractor plans to continue pouring concrete for the remaining new carriage walks 

and driveways. Note: if your driveway is blacktop, it will be paved after the final blacktop 
surface on the new roadway is in place. 

 The Contractor plans to continue grading and shaping the topsoil in the boulevards. See 
the section on boulevard restoration on the next page for more information. 

 Lake City Public Works plans to continue planting new trees in the boulevard. 

 
Project Notes: 

 The Monroe Street intersection will be open to traffic beginning this weekend (9/25). 
Monroe Street and Doughty Street will be the only intersections remaining open to 
through-traffic for the duration of the blacktop paving process. Signs will be in place 
warning drivers of a minor bump when entering and exiting the new pavement area. 

 Please do not park personal vehicles along the roadway during the work week. 
 Please be mindful of your speed in work zones. This is for the safety of everyone. 
 The Contractor will not be working on Saturday (9/26). 
 Thank you to all residents on the project for your patience and understanding 

throughout the construction process! We understand construction can be disruptive to 
your daily lives. It was originally thought this project would take two years to build, but the 
Contractor committed during the bidding process to complete it in one season. They have 
been working hard to maintain the planned project schedule and are currently ahead of 
target. We kindly ask for your continued patience as we approach project completion. 

 
SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 



NORTH GARDEN STREET RECONSTRUCTION PROJECT - UPDATE #24 
Date: September 25, 2026 
 

 

 

Blacktop Paving: 
 During the blacktop paving process, all local and through-traffic will be routed through 

the Doughty Street and Monroe Street intersections. Please follow all traffic signage in 
place. 

 Residents will need to continue parking on a side street or elsewhere until paving is 
complete. Please continue to utilize alleys on blocks that have them. For any questions, 
please reach out to Rob Coughlin (contact info below). 

 
Boulevard Restoration: 

 Lake City Public Works staff have begun planting new trees in the boulevard along the 
project. You may see wooden stakes placed in the boulevard in front of your home – 
these are to mark the location of new trees. 

 The Contractor will continue to add topsoil to the boulevard in the coming weeks. 
Boulevard restoration is a lengthy process and will include multiple placements of soil 
and compaction, grading, blending, etc. of the new soil.  

 The Contractor will continue this process in preparation for sod to be installed in the 
coming weeks. This is a weather-permitting process and will also take some time to 
complete. Please have patience as the Contractor completes these processes. 

 
General Guidance for New Concrete: 

 We are asking that you refrain from driving on new concrete (including curb & gutter, 
driveways, and sidewalks) for seven (7) days.  

 Please do not remove the yellow safety ribbon placed around newly poured concrete. 
The Contractor will remove the ribbon once the concrete is fully cured and ready to be 
used. If you have a concern regarding driveway access, please contact Rob Coughlin 
(contact info below). 

 
Water Services: 

 If you have any kind of issue with your water service, now or at any time during the 
project, please contact Rob Coughlin right away (contact info below).  

 
CONTACT 
Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 
or rob.coughlin@bolton-menk.com with any questions. 
 


