



**BOLTON  
& MENK**

Real People. Real Solutions.

2900 43rd Street NW  
Suite 100  
Rochester, MN 55901

Ph: (507) 208-4332  
Bolton-Menk.com

## **NORTH GARDEN STREET PROJECT UPDATE #2**

### **Week of April 27:**

- The Contractor performed and submitted the temporary water system tests.
  - The water test from Wednesday passed.
  - They are still waiting on test results from the test taken on Thursday.
- The Contractor completed blacktop, driveway, minimal sidewalk, and curb removals between Doughty Street and Jewell Street.
- The Contractor started working on the pressurized sanitary sewer system reroute that is part of the project north of Monroe Street. They will be constructing a temporary sewer line that will lay in the street gutter before discharging into a manhole ~1,000' north of Monroe Street. This temporary line is important so the Contractor can construct the gravity sanitary sewer line within the project without the added flow from the pressurized sewer line. A temporary connection to the existing pressurized sanitary sewer pipe at Monroe Street will be on Monday.

### **Week of May 4:**

- Monday – The Contractor plans to make the temporary connection to the existing pressurized sanitary sewer pipe at Monroe Street. The intersection of Monroe Street and North Garden Street will be closed for this work.
- Tuesday – After all tests pass, the Contractor will start making temporary water connections to homes and install new water valves in the street to help control the water system operations.
- Wednesday – The Contractor plans to start reconstructing the sanitary sewer main between Doughty Street and Jewell Street.

### **Project Notes:**

- Thank you to everyone along the project for your continued attention to project safety in the work zone.

### **Contact**

Please reach out to Rob Coughlin, the Construction Project Representative, at 507-508-5712 or [rob.coughlin@bolton-menk.com](mailto:rob.coughlin@bolton-menk.com) with any questions.