



Real People. Real Solutions.

2900 43rd Street NW
Suite 100
Rochester, MN 55901

Ph: (507) 208-4332
Bolton-Menk.com

NORTH GARDEN STREET PROJECT UPDATE #3

Week of May 4:

- The Contractor made a temporary connection to the existing pressurized sanitary sewer pipe at Monroe Street.
- The Contractor made temporary water connections to homes between Doughty Street and Jewell Street.
- The Contractor started reconstructing the sanitary sewer main. The first step was to remove and replace the manhole at Doughty Street. Pipe work will commence toward Jewell Street.

Week of May 11:

- The Contractor plans to continue with the sanitary sewer installation. In the near-term, they intend to build the new main between Doughty Street and Jewell Street.
- A second construction crew is planned to arrive mid-week next week. This crew will work on installing the watermain and will also make sanitary sewer and water service connections for each property between Doughty Street and Jewell Street.
- The current work plan includes sanitary sewer main, watermain, and service connections between Doughty Street and Jewell Street.

Project Notes:

- Thank you to everyone along the project for your continued attention to project safety in the work zone.
- If you have any kind of issue with your water service, now or at any time during the project, please contact Rob Coughlin right away. Some residents have the Contractor's phone number. Please feel free to call the Contractor as well.

Contact

Please reach out to Rob Coughlin, the Construction Project Representative, at 507-508-5712 or rob.coughlin@bolton-menk.com with any questions.