



Real People. Real Solutions.

2900 43rd Street NW
Suite 100
Rochester, MN 55901

Ph: (507) 208-4332
Bolton-Menk.com

NORTH GARDEN STREET PROJECT UPDATE #6

Week of May 25:

- The Contractor did not work on Monday in observance of Memorial Day.
- The Contractor setup the temporary water system between Jewell Avenue and Monroe Street and filled the system with water to prepare for testing.
- The Contractor completed road core removal between Woodburn Street and Jewell Avenue.
- The Contractor completed construction of sanitary sewer and watermain in the Woodburn Street intersection after reconstructing the deeper storm sewer.
- The Contractor reconstructed the sanitary sewer main from Woodburn Street up to the Jewell Avenue intersection.

Week of June 1:

- The Contractor plans to reconstruct the watermain from Woodburn Street to Jewell Avenue.
- The Contractor plans to remove the roadway pavement, curb & gutter, and driveways between Jewell Avenue and Jefferson Street and then work on road core dirt removal for that block.
- The second construction crew was pushed back one week and is planned to arrive on Monday (June 1st).
 - The second crew plans to begin reconstructing sanitary sewer and water services at Doughty Street, and work their way north toward Monroe, following the first construction crew.
- The Contractor plans to test the temporary water system that was setup between Jewell Avenue and Monroe Street.

Project Notes:

- **The Contractor plans to begin working Saturdays starting in June.**
 - **The Contractor plans to work most Saturdays going forward in an effort to stay on schedule and hit the planned construction deadlines.**
- Thank you to everyone along the project for your continued attention to project safety in the work zone.

SEE ADDITIONAL INFORMATION ON THE NEXT PAGE

Temporary Water System:

- If you have any kind of issue with your water service, now or at any time during the project, please contact **Rob Coughlin** right away. Some residents have the Contractor's phone number. Please feel free to call the Contractor as well.
- *****Residents currently connected to temporary water service are encouraged to let their water run briefly before using it, especially during warm and sunny weather. Temporary water lines may warm up when exposed to direct sunlight, which can cause the water from the faucet to be unexpectedly hot when you first turn it on. Running the water for a short time will help clear the warmed water from the line and bring in cooler water.*****
- Reminders for working around a temporary water line:
 - The temporary water system will be a 2-inch pipe in the boulevard and service branches will be a smaller diameter hose connection to the house.
 - PLEASE DO NOT touch or attempt to move the temporary water lines.
 - PLEASE DO NOT mow over the temporary water line.
 - The Contractor will berm the water lines at each driveway so residents can access their driveway. It's OK to drive over the bermed water line.

Contact

Please reach out to Rob Coughlin, the Construction Project Representative, at 507-508-5712 or rob.coughlin@bolton-menk.com with any questions.