
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #12 
 

Week of July 6: 

• PHASE 1: The Contractor reconstructed the watermain between Madison Street and 

Monroe Street. 

• PHASE 1: The Contractor reconstructed the storm sewer main between Jewell Avenue 

and Jefferson Street. 

• PHASE 1: The Contractor removed temporary watermain system between Jewell Avenue 

and Jefferson Street. These homes were reconnected to the new watermain last week. 

• PHASE 1: The Contractor worked on installing water and sewer services between 

Jefferson Street and Madison Street. This will be completed next week. 

• PHASE 1: The Contractor started grading for the new sidewalk between Doughty Street 

and Woodburn Street. 

• PHASE 1: The Contractor started hauling sand to build the road between Doughty Street 

and Woodburn Street. 

• PHASE 1: The Contractor was deliberate about project area clean-up in the earlier 

segments of Phase 1. 

• PHASE 2: The Contractor finished removing the pavement, curb, and driveways.  

Week of July 13: 

• PHASE 1: The Contractor plans to complete the water and sewer service installation 

between Jefferson Street and Madison Street.  

• PHASE 1: The Contractor plans to install water and sewer services between Madison 

Street and Monroe Street. 

• PHASE 2: The Contractor will connect the temporary water system to the Phase 2 homes 

on Monday.  

• PHASE 2: The Contractor plans to start the underground piping. Timing is to be 

determined.   

Project Notes: 

• The Contractor will not be working on Saturday, July 11th.  

• Please be mindful of your speed in a work zone (specifically Monroe Street at North 

Garden Street). This is for the safety everyone in a work zone. 

 

SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 
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Future Construction at Monroe Street: 

• In the near future, the Contractor will completely close the intersection of Monroe 

Street and North Garden Street for infrastructure improvements. The closure could last 

between 10 and 14 days.  

• The intersection closure was included in the project planning. A detour will be 

established for the truck traffic. 

• Some of the work may occur overnight.  

• Planned timing of the intersection closure and related construction will be messaged to 

the neighborhood as soon as it is known.  

Tree Removals: 

• To all residents where trees were removed in front of your house, please reach out to Bruce 

Wallerich with Lake City Public Works at (651) 380-7774 if you would like to request a certain 

tree species to be replanted in the boulevard in front of your house. The City is preparing for a 

tree order later this summer for fall planting.   

Temporary Water System: 

• If you have any kind of issue with your water service, now or at any time during the 

project, please contact Rob Coughlin right away (contact info below). Some residents 

have the Contractor’s phone number. Please feel free to call the Contractor as well. 

• **Residents currently connected to temporary water service are encouraged to let 

their water run briefly before using it, especially during warm and sunny weather. 

Temporary water lines may warm up when exposed to direct sunlight, which can cause 

the water from the faucet to be unexpectedly hot when you first turn it on. Running 

the water for a short time will help clear the warmed water from the line and bring in 

cooler water.** 

• Reminders for working around a temporary water line: 

o The temporary water system will be a 2-inch pipe in the boulevard and service 

branches will be a smaller diameter hose connection to the house.  

o PLEASE DO NOT touch or attempt to move the temporary water lines.  

o PLEASE DO NOT mow over the temporary water line. 

o The Contractor will berm the water lines at each driveway so residents can access 

their driveway. It’s OK to drive over the bermed water line.  

CONTACT 

Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 

or rob.coughlin@bolton-menk.com with any questions. 

 


