
 

  

 

NORTH GARDEN STREET PROJECT UPDATE #25 

 

Project Directive: 

• RESIDENTS SHOULD NOT TOUCH OR MOVE ANY BARRICADES ON THE 

PROJECT. THE BARRICADES ARE IN PALCE FOR CONTRACTOR SAFETY. 

 

 

Week of September 28th 

• The Contractor continued pouring concrete for new sidewalks, carriage walks, and 

driveways. 

• The Contractor continued grading and placing topsoil in the boulevards. 

• Lake City Electric Department installed light poles. 

Week of October 5th 

• The Contractor plans to continue grading and placing topsoil in the boulevards in 

preparation for sod. Sod installation is tentatively planned to begin toward the end of 

next week. 

• Properties with Gravel Driveways - The Contractor plans to grade and add gravel next 

week.  

• Properties with Blacktop Driveways - The Contractor plans to grade these driveways 

next week. The driveways will be paved after the final blacktop surface on the new 

roadway has been paved this fall. 

• Lake City Public Works plans to finish planting new trees in the Phase 2 boulevard. 

Project Notes: 

• Lyon Avenue, Monroe Street, and Doughty Street will be the only intersections open 

for through-traffic over the next few weeks to accommodate boulevard restoration 

and paving the final layer of blacktop. Signs will be in place warning drivers of a minor 

bump when entering and exiting the new pavement area. 

• Residents will need to continue parking on a side street or elsewhere until paving and 

boulevard restoration is complete. Please continue to utilize alleys on blocks that have 

them. Please do not park personal vehicles along the roadway during construction 

work hours.  

• Please be mindful of your speed in work zones. This is for the safety of everyone. 

• The Contractor will not be working on Saturday (10/3). 

 

 

SEE ADDITIONAL INFORMATION ON THE NEXT PAGE 



NORTH GARDEN STREET RECONSTRUCTION PROJECT - UPDATE #25 

Date: October 2, 2026 

 

 

 

General Guidance for New Concrete: 

• We are asking that you refrain from driving on new concrete (including curb & gutter, 

driveways, and sidewalks) for seven (7) days.  

• All concrete driveways are expected to be open on Monday, October 5th. 

• Guidance regarding caring for new concrete will be issued later this month with a focus 

on recommendations for winter care and surface treatments. 

 

Thank you to all residents on the project for your patience and understanding throughout the 

construction process! We understand construction can be disruptive to your daily lives. It was 

originally thought this project would take two years to build, but the Contractor committed during 

the bidding process to complete it in one season. They have been working hard to maintain the 

planned project schedule and are currently ahead of target. We kindly ask for your continued 

patience as we approach project completion. 

 

 

CONTACT 

Please reach out to Rob Coughlin, the Construction Project Representative, at (507) 508-5712 

or rob.coughlin@bolton-menk.com with any questions. 

 


